MINUTES
OF THE
SHELBY COUNTY PROJEGT DEVELOPMENT BOARD

MEMBERS PRESENT: Hon. Charles Hickman, Hon. Hubert Pollett, Hon. Rob
Rothenburger, and Ms. Leesa Carpenter

The forty-first meeting of the Shelby County Project Development Board
was held on Thursday, December 18, 2008, at 4:00 p.m. at the Stratton Center,
215 Washington Street, Mr. Rothenburger presiding.

On motion of Mr. Hickman, seconded by Ms. Carpenter, the minutes of
the December 3, 2008, meeting were approved.

On motion of Ms. Carpenter, seconded by Mr. Hickman, the Board
approved payment of invoices from Codell Construction Management for
$76,692.26; from Rexel Southland for $1,253.10; from Lynn Imaging for
$27,552.43; from ATC Associates for $5,309.60; from Fuitz, Maddox, Hovious &
Dickens for $2,643.93; and from Sheriff Mike Armstrong for county property
taxes for $1,515.30. '

Mr. Pickering informed that Board that a change order would be needed to
extend the completion deadline for the parking facility due to weather.

Mr. Curry reported that all remaining cast stone on the building could be
replaced with limestone for an additional $40,000 above the current stone bid.
On motion of Mr. Hickman, seconded by Ms. Carpenter, the Board voted to
replace all previously specified cast stone with limestone.

Mr. Curry also discussed a proposal to replace metal roofing with
composition slate at an approximate cost of $125,000. On motion of Mr.
Hickman, seconded by Ms. Carpenter, the Board voted to solicit bids for
composition slate roofing.

Mr. Rothenburger informed the Board that he would not sign a notice to
proceed on the building until an amended memorandum of understanding had
been executed by the County and the Administrative Office of the Courts aligning
the County's financial commitment with the legislatively authorized funding for
the project and the most recent bids. Mr. Curry indicated that a change order

would be needed to amend the schedule due to delay in the notice to proceed.



Mr. Newton reported that the billboard owner, CBS, had decided not to
accept the commissioner's appraisal.

There being no further business, the meeting was adjourned on motion of
Mr. Pollett, seconded by Mr. Hickman. The next meeting of the Project
Development Board is scheduled for January 21, 2009, at 4:00 p.m. at the
Stratton Center, 215 Washington Street, Shelbyville, Kentucky.

John David Myles, Secretary



